

**MUMC Video Projection Equipment Project
Time Line**

June 4th : Review draft RFP

June 4th ; Develop a list of potential contractors with mailing addresses.

June 15th : Mail and/or email the RFP to the contractors.

Meet with each contractor at the church

Research contractors other installations

July 15th : Review proposals and make final selection.

Work starts as soon as the contractor is ready.